

		Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	Proposal							
	Planning Email(s)							
	Planning							
	Plan Next Week							
	Record							
	Edit Recording							
	Research							
	Meeting(s)							
	Book Booth							
	Release Clips							
	Release Full Video							
	Evaluation							
	Final Evaluation							
	Plan Next Week							
	Friday	Look at when I shall do my Final Evaluation, check my links and videos all work						
	Record							
	Wednesday	Record any last videos with the cast and crew						
	Thursday	Record any last video with the crew						
	Edit Recording							
	Monday	Add any stills into the process and any videos that can be transfered						
	Tuesday	Edit animations of stills and add any videos not added monday						
	Wednesday	Add any last videos and animate						
	Thursday	Add any last videos and animate						
	Friday	Animate video, check sound, final run through and post for sunday						

	Meeting(s)							
	Thursday	Production Meeting with crew (get last videos and interviews with them)						
	Release Full Video							
	Friday	Add video to youtube ready to go live on saturday						
	Saturday	GO LIVE!						